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June 4, 1992 92-RF-6135

Terry A. Vaeth
Manager
DOE, RFO

Attn: S. R. Grace

SCHEDULE FOR THE DRAFT RESPONSIVENESS SUMMARY FOR THE OU 2 SUBSURFACE
IM/IRAP/EA - JEE-0398-92

The schedule for the Operable Unit No. 2 (OU 2) Proposed Subsurface Interim Measure/interim
Remedial Action PlarvEnvironmental (IM/IRAP/EA) and Decision Document and Draft
Responsiveness Summary has changed. After discussions with the OU 2 project managers from the
Department of Energy/Rocky Flats Office (DOE/RFO) and the Environmental Protection Agency
(EPA), EG&G Rocky Flats Inc. (EG&G) will change the work schedule for two reasons. First, the
public requested and was granted by DOE/RFO, an extension of the public comment period from
May 20, 1992 to June 6, 1992. Second, the Administrative Record for OU 2 was not available in the

reading rooms during the public comment period.

The revised schedule is attached. The most important schedule changes include the extension of
the public comment period to June 6, 1992 and submittal of the Draft Responsiveness Summary to
the regulatory agencies on June 25, 1992. EG&G will submit the Final Responsiveness Summary
Document to DOE/RFO on August 5, 1992 for review and comment. The final document will be
submitted to the agencies on August 20, 1992.

The Administrative Record for OU 2 will be placed in the public reading rooms on June 9, 1992. An
additional 30-day public comment period will also begin on this date. Any comments received during
the additional public comment period will be incorporated into the Final Draft Responsiveness
Summary Document unless the comments are substantial in content or quantity. If a substantial
number of comments are received, DOE/RFO and EPA have agreed that the milestone date of
August 20, 1992 will be evaluated for extension.

If you have any questions regarding this issue, please contact E. A. Dillé at extension 8684.

~E. Everé@\Director
Environmental Management
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